COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 10/ 2020

ESTI MATE SUMVARY 08: 38: 42
CONTI D C23017 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 23017-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 117.0 DAYS TI ME ALLOW 329 WORK DAYS
| -25 EXPRESS LANES SEGMVENT 5 & PERCENT TI ME: 35.56 ORI G TI ME ALLOW 329 WORK DAYS

PRQIECT NO NHPP0253- 273
1 -25 EXPRESS LANES SEGMENT 5 & 6 CP-1

NAME OF ROAD:
PRQIECT COUNTI ES: WELD

CONTRACTOR:
RLW SEMA , A Joint Venture PAY PERI OD ENDI NG 03/ 21/ 2020 DATE TI ME STARTED 09/30/2019
9351 Grant Street DATE LET 08/ 05/ 2019 DATE WORK BEGAN 09/ 30/ 2019
Suite 110 DATE AWARDED 08/ 29/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/18/2019 DATE ACCEPTED
Thor nt on CO 80229 (801)617-1727 DATE NOTI CE TO PROCEED 09/30/2019
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQIECT AMI: $ 17,556, 278.79 PARTI Cl PATI NG $  7,658,638.20 $ 1, 531, 500. 83
AWARD PRQIECT AM: $ 16, 685, 952. 70 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 43. 62% TOTAL EARNI NGS 7, 658, 638. 20 1,531, 500. 83
FUNDS AVAI LABLE: $ 9,897,640.59 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 7, 658, 638. 20 1, 531, 500. 83
TOTAL CLAI M5 $ 0.00 RETAI NAGE -182,075.91 -41,919. 64

SECURI TI ES ENCUVBERED 0. 00 0.00

NET EARNI NGS 7,476, 562. 29 1, 489, 581. 19

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANVOUNT DUE 7,476, 562. 29 1, 489, 581. 19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;;7 o 1,7478;75;3]7. 0

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006
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AMOUNT

40, 003
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CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23017-BI D ESTI MATE RUN 04/ 10/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0006 08: 38: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202- 04001 Pl ug Cul vert 1. 000 0. 000
EACH 1.000 3,072.98
3,072. 98000 1. 000 3,072.98
0120 203-00010 Uncl assi fied Excavation (Conplete In Place) 26, 280. 000 5, 768. 000
cY 167. 000 2,366. 39
14. 17000 5, 935. 000 84, 098. 95
0125 203-00050 Unsui tabl e Materi al 300. 000 0. 000
cY 0. 000 0. 00
37.91000 0. 000 0. 00
0130 203-00066 Enmbanknent Material (Conplete In Place) (R40) 9, 798. 000 0. 000
cY 0. 000 0. 00
40. 41000 0. 000 0. 00
0135 203-01100 Proof Rolling 30. 000 2.000
HOUR 0. 000 0. 00
127. 99000 2.000 255.98
0140 203-01500 Bl adi ng 40. 000 10. 000
HOUR 6. 000 1, 282. 86
213. 81000 16. 000 3, 420. 96
0145 203-01510  Backhoe 40. 000 14. 000
HOUR 3. 000 670. 41
223. 47000 17. 000 3,798. 99
0150 203-01550  Dozi ng 40. 000 14. 000
HOUR 6.500 1, 693. 64
260. 56000 20. 500 5,341. 48
0155 203-01594 Conbi nati on Loader 40. 000 14.500
HOUR 5. 500 533.78
97. 05000 20. 000 1, 941. 00
0160 203-01597 *Pot hol i ng 92. 000 62. 500
HOUR 0. 000 0. 00
378. 94000 62. 500 23,683.75
0165 203-02330  Laborer 50. 000 35. 500
HOUR 14. 000 662. 48

47.32000 49.500 2,342.34



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23017-BI D ESTI MATE RUN 04/ 10/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0006 08: 38: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 206- 00000 Structure Excavation 25. 000 0. 000
cy 0. 000 0. 00
47.40000 0. 000 0. 00
0175 206- 00065 Structure Backfill (FlowFill) 0. 000 0. 000
cY 0. 000 0. 00
212. 85000 0. 000 0.00
0180 206- 00200 Structure Backfill (C ass 2) 30. 000 0. 000
cy 16. 000 844. 00
52. 75000 16. 000 844. 00
0185 206-01781 Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
90, 519. 97000 0. 000 0.00
0190 206-01782  Shoring (Area 2) 0. 000 0. 000
LS 0. 000 0. 00
92, 809. 77000 0. 000 0. 00
0195 207-00205 Topsoi | 9, 550. 000 0. 000
cY 0. 000 0. 00
10. 46000 0. 000 0. 00
0200 207-00210  Stockpile Topsoil 9, 550. 000 6, 126. 530
cY 2,416. 000 18,917. 28
7.83000 8, 542.530 66, 888. 01
0205 207-00305  Wetland Topsoil 340. 000 0. 000
cY 0. 000 0. 00
87.57000 0. 000 0.00
0210 207-00310  Stockpile Wetland Topsoi | 340. 000 191. 160
cy 32. 840 734.63
22.37000 224.000 5, 010. 88
0215 207- 00405 Topsoi |l (Special) 710. 000 0. 000
cY 0. 000 0. 00
53. 50000 0. 000 0. 00
0220 208-00002 *Erosion Log Type 1 (12 Inch) 20, 370. 000 5, 025. 000
LF 60. 000 247.80

4.13000 5, 085. 000 21, 001. 05
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006
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QUANTI TY/
UNI TS
UNIT PRI CE
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CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23017-BI D ESTI MATE RUN 04/ 10/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0006 08: 38: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 208-00400 \Water Control 1. 000 0.286
LS 0.070 18, 449. 00
263, 557. 16000 0. 356 93, 826. 35
0285 208-00521 Tenporary Stream Crossing 1. 000 1. 000
EACH 0. 000 0. 00
154, 161. 93000 1. 000 154, 161. 93
0290 210- 04015 Modi fy Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
2,374.11000 0. 000 0. 00
0295 212-00006 *Seedi ng (Native) 9. 000 0. 000
ACRE 0. 000 0. 00
706. 09000 0. 000 0.00
0300 212-00022 *Seedi ng (Riparian) 0. 400 0. 000
ACRE 0. 000 0. 00
1, 433. 90000 0. 000 0. 00
0305 212-00028 *Seedi ng (Wetl ands) 0. 200 0. 000
ACRE 0. 000 0. 00
3, 802. 05000 0. 000 0.00
0310 212-00032 *Soi | Condi tioning 18. 000 0. 000
ACRE 0. 000 0. 00
2,525. 63000 0. 000 0. 00
0315 213-00003 *Mul chi ng (Weed Free) 18. 000 0. 000
ACRE 0. 000 0. 00
793. 00000 0. 000 0.00
0320 213-00012 *Spray-on Mul ch Bl anket 2.000 0. 000
ACRE 0. 000 0. 00
4,562. 44000 0. 000 0. 00
0325 213-00061 *Mul ch Tackifier 3,279. 000 355.590
LB 0. 000 0. 00
2. 44000 355. 590 867. 64
0330 214-01011 *Live Brush Mattress 0. 000 0. 000
LF 0. 000 0. 00

53. 50000 0. 000 0. 00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23017-BI D ESTI MATE RUN 04/ 10/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0006 08: 38: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 12, 836. 000 0. 000
Cl ass
Sy 0. 000 0. 00
2.66000 0. 000 0. 00
0340 217-00020 *Her bi ci de Treat nent 20. 000 12. 000
HOUR 0. 000 0. 00
107. 17000 12. 000 1,286. 04
0345 218-00000 *Noxi ous Weed Managenent 1. 000 0. 287
LS 0.070 480. 10
6, 858. 61000 0. 357 2,448.52
0350 240-00000 *W1dlife Biologist 20. 000 8.500
HOUR 0. 000 0. 00
107. 00000 8.500 909. 50
0355 240-00010 *Renpval of Nests 40. 000 2.000
HOUR 2.500 596. 85
238. 74000 4.500 1,074. 33
0360 240-00020 Netting 100. 000 0. 000
SY 0. 000 0. 00
171. 80000 0. 000 0. 00
0365 250- 00010 Environmental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
2,669. 65000 1. 000 2,669. 65
0370 250-00204 * Materials Managenent Plan 1. 000 1. 000
LS 0. 000 0. 00
2, 669. 65000 1. 000 2,669. 65
0375 304-06007  Aggregate Base Course (Cl ass 6) 4,788. 000 637. 000
cY 0. 000 0. 00
62. 18000 637. 000 39, 608. 66
0380 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 350. 000 214.730
TON 0. 000 0. 00
189. 14000 214.730 40, 614. 03
0385 403-33841 *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 6, 830. 000 0. 000
TON 0. 000 0. 00

79.17000 0. 000 0. 00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23017-BI D ESTI MATE RUN 04/ 10/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0006 08: 38: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0386 900- 00006 Added Item (Dol lar)/ Overweight Trucks -122.000 0. 000
DOL -122.000 -122.00
1. 00000 -122.000 -122.00
0390 420-00102  Geotextile (Erosion Control) (Class 1) 4, 200. 000 0. 000
SY 0. 000 0. 00
2. 64000 0. 000 0.00
0395 502-00460 Pile Tip 0. 000 0. 000
EACH 0. 000 0. 00
147. 60000 0. 000 0. 00
0400 502-00500 Conpl ete Joint Penetration (CIJP) Splice 0. 000 0. 000
EACH 0. 000 0. 00
249. 41000 0. 000 0.00
0405 502-02010 Dynamic Pile Test 0. 000 0. 000
EACH 0. 000 0. 00
2,461. 00000 0. 000 0. 00
0410 502-11274 Steel Piling (HP 12x74) 0. 000 0. 000
LF 0. 000 0. 00
102. 02000 0. 000 0. 00
0415 503-00042 Drilled Shaft (42 Inch) 0. 000 0. 000
LF 0. 000 0. 00
542. 98000 0. 000 0. 00
0420 503-00310 Crosshol e Soni c Loggi ng Testing 0. 000 0. 000
EACH 0. 000 0. 00
5, 350. 00000 0. 000 0.00
0425 506-00224 Ri prap (24 Inch) 2, 863. 000 0. 000
cY 590. 110 86, 309. 49
146. 26000 590. 110 86, 309. 49
0430 506-00409 Soil Riprap (9 Inch) 73. 000 0. 000
cY 0. 000 0. 00
201. 46000 0. 000 0. 00
0435 506- 00424 Soil Riprap (24 Inch) 1, 534. 000 0. 000
Ccy 0. 000 0. 00

160. 10000 0. 000 0. 00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23017-BI D ESTI MATE RUN 04/ 10/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0006 08: 38: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 506-00700 Void-Filled Riprap 1, 026. 000 0. 000
cY 324. 050 53, 134. 48
163. 97000 324. 050 53, 134. 48
0441 514-00000 Pi pe Railing 20. 000 0. 000
LF 0. 000 0. 00
177. 88000 0. 000 0.00
0445 515-00120 Wat er proof i ng (Menbr ane) 0. 000 0. 000
5% 0. 000 0. 00
16. 05000 0. 000 0. 00
0450 518-01004 Bri dge Expansion Device (0-4 Inch) 0. 000 0. 000
LF 0. 000 0. 00
318. 89000 0. 000 0.00
0455 601-03000 Concrete Class D (42 inch Waterline) 330. 000 179. 600
cY 50. 600 56, 594. 58
1,118. 47000 230. 200 257,471.79
0460 601-03050 Concrete Class D (Wall) 51. 000 0. 000
cY 11. 400 10, 913. 68
957. 34000 11. 400 10,913.68
0465 601- 04550 *Concrete Class G 0. 000 0. 000
cY 0. 000 0. 00
1, 043. 09000 0. 000 0. 00
0470 601-06150 Concrete (Patching) 10. 000 0. 000
SF 6. 000 410. 58
68. 43000 6. 000 410. 58
0475 601-40300 Structural Concrete Coating 0. 000 0. 000
5% 0. 000 0. 00
14. 34000 0. 000 0. 00
0480 602- 00000 Rei nforcing Steel (42 Inch Waterline) 36, 594. 000 35, 426. 000
LB -12.000 -13.68
1.14000 35, 414. 000 40, 371. 96
0485 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00

1. 33000 0. 000 0. 00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23017-BI D ESTI MATE RUN 04/ 10/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0006 08: 38: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0490 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 77.000 72.000
LF 5. 000 1,814.80
362. 96000 77.000 27,947.92
0495 603-50015 15 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
109. 52000 0. 000 0. 00
0500 604-00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 1.000 3,944.00
3, 944. 00000 1. 000 3,944.00
0505 604-00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 1. 000 5,438.53
5, 438. 53000 1.000 5,438.53
0510 604-20000 Qutlet Structure 0. 000 0. 000
EACH 0. 000 0. 00
31, 756. 78000 0. 000 0. 00
0515 604- 25007 Vane Grate Inlet Special (Double) (5 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
9, 974. 71000 0. 000 0. 00
0520 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 675. 000 0. 000
LF 0. 000 0. 00
57. 69000 0. 000 0. 00
0525 606-01380 *Transi tion Type 3H 1. 000 0. 000
EACH 0. 000 0. 00
1, 955. 33000 0. 000 0. 00
0530 606-02005 *End Anchorage (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
3, 530. 45000 0. 000 0. 00
0535 606-11030 Bridge Rail Type 10M 0. 000 0. 000
LF 0. 000 0. 00
192. 93000 0. 000 0. 00
0540 607-00005 *End Post 10. 000 0. 000
EACH 0. 000 0. 00

488. 83000 0. 000 0. 00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23017-BI D ESTI MATE RUN 04/ 10/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0006 08: 38: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0545 607-00010 *Corner and Line Brace Post 8. 000 0. 000
EACH 0. 000 0.00
1, 070. 00000 0. 000 0. 00
0550 607-01000 *Fence Barbed Wre with Metal Posts 1, 995. 000 0. 000
LF 0. 000 0. 00
3. 26000 0. 000 0. 00
0555 607-11525 *Fence (Plastic) 2, 000. 000 843. 000
LF 0. 000 0.00
2.68000 843. 000 2,259. 24
0560 607-60116 *16 Foot Gate 2.000 0. 000
EACH 0. 000 0. 00
597. 47000 0. 000 0. 00
0565 613-00200 *2 Inch Electrical Conduit 100. 000 0. 000
LF 0. 000 0.00
23. 54000 0. 000 0. 00
0570 613-01200 *2 Inch Electrical Conduit (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
18. 50000 0. 000 0. 00
0575 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0.00
9, 792. 07000 0. 000 0. 00
0580 613-13000 *Lum naire (LED) (Special) 4. 000 0. 000
EACH 0. 000 0. 00
921. 51000 0. 000 0. 00
0585 613-33300 *Li ght Standard Ti nmber (30 Foot) 4.000 0. 000
EACH 0. 000 0.00
3,437.46000 0. 000 0. 00
0590 613-50106 *Lighting Control Center (Special) 1. 000 0. 000
EACH 0. 000 0. 00
1, 322. 72000 0. 000 0. 00
0595 613-74000 *Li ght Mast Arm 4. 000 0. 000
EACH 0. 000 0.00

1, 469. 56000 0. 000 0. 00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 23017-BI D ESTI MATE RUN 04/ 10/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0006 08: 38: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0600 615- 00030 Embanknent Protector Type 3 1. 000 0. 000
EACH 0. 000 0. 00
2, 039. 48000 0. 000 0. 00
0605 618-01992 Prestressed Concrete Box (Depth Less Than 32 Inches) 0. 000 0. 000
SF 0. 000 0. 00
62. 74000 0. 000 0. 00
0610 619-06441 42 Inch Ductile Iron Pipe (Restrained)(lnstall Only) 2, 830. 000 2,701. 000
LF 129. 000 53, 505. 33
414. 77000 2,830. 000 1,173,799.10
0611 700-70034 F/ A Chlorination Slug Method 83, 873. 930 0. 000
F A 83, 873. 930 83, 873. 93
1. 00000 83, 873. 930 83,873. 93
0615 619-06451 42 Inch Ductile Iron Pipe (Non-Restrained)(Install 1, 045. 000 1, 045. 000
ol
2 LF 0. 000 0. 00
400. 53000 1, 045. 000 418, 553. 85
0620 619-10240 24 Inch Wl ded Steel Pipe 100. 000 100. 000
LF 0. 000 0. 00
882. 62000 100. 000 88, 262. 00
0625 619-10600 60 Inch Welded Steel Pipe 200. 000 200. 000
LF 0. 000 0.00
1, 377. 20000 200. 000 275, 440. 00
0630 619-50480 6 Inch Plastic Pipe 2,884.000 0. 000
LF 0. 000 0. 00
77.23000 0. 000 0. 00
0635 621-00451 *Det our Pavement (TYPE I) 1, 467. 410 1,467.410
TON -3.780 -380. 57
100. 68000 1, 463. 630 147, 358. 27
0640 621-00451 *Det our Paverent (TYPE I1I) 1, 457. 000 0. 000
TON 0. 000 0. 00
89. 71000 0. 000 0. 00
0645 624-20300 Det our Drainage Pipe (O ass 0) 64. 000 63. 000
LF 0. 000 0. 00

228. 04000 63. 000 14, 366. 52



CONTI D

CAT NO0200

0650

0655

0656

0660

0661

0665

0670

0675

0680

0685

0690

624- 27025

624- 27037

616- 30048

625- 00000

625- 00001

626- 00000

626- 00100

626- 01101

627-00013

630- 00000

630- 00007

C23017

23017-BID
NHPP0253- 273

| TEM
DESCRI PTI ON

ROADWAY

24 Inch Drainage Pipe (Class 7) (Conplete In Place)

36 Inch Drainage Pipe (Class 7) (Conplete In Place)

48 In Trash Guard

*Construction Surveying

Const Surveying (Hour)

*Mobi | i zati on

Mobi | i zation (wi thout Autopay) (Overhead)

*Public Information Services (Tier I)

*Pavenent Marking Paint (Hi gh Build)

*Fl aggi ng

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

44.000
LF
164. 51000

430. 000
LF
202. 47000

1.000
EACH
3, 600. 00000

1. 000
LS
141, 596. 31000

1, 400. 000
HOUR
150. 00000
1. 000
LS

1, 734, 310. 95000

1.000
LS
2,274, 227. 64000

1. 000

LS
33, 153. 95000
400. 000

GAL
60. 01000
150. 000

HOUR

30. 89000
378. 000

DAY

275. 77000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

. 000
. 000
430. 000

0. 000
0. 000
0. 000

0. 258
0. 060
0.318

0. 000
984. 500
984. 500

0.190
0. 000
0. 190

0. 495
0. 059
0.554

0. 286
0. 070
0. 356

. 030
62. 840
. 870

75. 000
4. 000
79. 000

99. 000
29. 000
. 000

Page 14

ESTI MATE RUN 04/ 10/ 2020

56, 286

8,495

147,675

134,179

2,320

3,771,

123.

7,997

.00

66

.00

78

00

.00

43

78

03

33

08: 38: 42

AMOUNT

87,062

45, 027

147, 675

329, 519

1, 259, 922

11, 802

11,754

2,440

35, 298

.00

10

.00

63

00

08

11

81

16

31

56



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 23017-BI D ESTI MATE RUN 04/ 10/ 2020
PRQIECT NHPP0253- 273 ESTI MATE NO 0006 08: 38: 42
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0695 630-00015  *Uniformed Traffic Control Coordination 35. 000 6. 250
HOUR 0. 750 41. 36
55. 15000 7.000 386. 05
0700 630-00017 *Traffic Control Management (Special) 140. 000 30. 500
DAY 3. 000 3, 309. 27
1, 103. 09000 33. 500 36, 953. 52
0705 630-80002  *Fl ashi ng Beacon (Sol ar) 16. 000 8. 000
EACH 0. 000 0.00
882. 47000 8. 000 7,059.76
0710 630-80336 *Barricade (Type 3 M B) (Tenporary) 6. 000 2.000
EACH 0. 000 0. 00
137. 89000 2.000 275.78
0715 630-80341  *Construction Traffic Sign (Panel Size A) (EXCLUDE 100. 000 50. 000
REMOVAL)
EACH 0. 000 0.00
110. 31000 50. 000 5,515.50
0720 630-80342 *Construction Traffic Sign (Panel Size B) (EXCLUDE 116. 000 58. 000
REMOVAL)
EACH 0. 000 0. 00
165. 46000 58. 000 9, 596. 68
0725 630-80343  *Construction Traffic Sign (Panel Size C) (EXCLUDE 8. 000 0. 000
REMOVAL)
EACH 0. 000 0. 00
193. 04000 0. 000 0. 00
0730 630-80344 *Construction Traffic Sign (Special) (EXCLUDE REMOVAL) 75. 000 37.500
SF 0. 000 0. 00
22.06000 37.500 827.25
0735 630-80355 Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0.00
9, 927. 83000 3. 000 29, 783. 49
0740 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 070. 00000 1.000 1, 070. 00
0745 630-80360  *Drum Channel i zi ng Device 24.000 12. 000
EACH 0. 000 0.00
60. 67000 12. 000 728. 04



CONTI D

CAT NO0200

0750

0755

0760

0761

0765

0770

0775

0780

0785

0790

0795

630- 80363

630-80370

630- 80380

630- 80393

630- 85010

630- 85041

632- 00000

700- 70010

700- 70016

700- 70019

700- 70023

C23017

NHPP0253- 273

23017-BID

| TEM
DESCRI PTI ON

ROADWAY

*Drum Channel i zi ng Device (Wth Light) (Flashing)

Concrete Barrier (Tenporary)

*Traffic Cone

Panel s

St ackabl e Verti cal

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

Ni ght Work Lighting

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust nment

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
EACH
110. 31000
8, 500. 000
LF
66. 99000
165. 000
EACH
14. 34000
40. 000
EACH
43. 20000
5. 000
EACH
6, 563. 40000
140. 000
DAY
551. 55000
1. 000
LS
73, 502. 47000
252, 122. 850
FA
1. 00000
10, 000. 000
FA
1. 00000
40, 000. 000
FA
1. 00000
2, 560. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

3,378. 000
0. 000
3, 378. 000

82.500
0. 000
82.500

0. 000
0. 000
0. 000

1.500
0. 000
1.500

24.500
5. 000
29. 500

0. 425
0. 055
0.480

0. 000
0. 000
0. 000

38.120
-146. 420
-108. 300

0. 000
0. 000
0. 000

0. 000
520. 000
520. 000
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ESTI MATE RUN 04/ 10/ 2020

2,757

4,042

- 146

520.

.00

.00

.00

.00

.00

75

64

.00

42

.00

08: 38: 42

AMOUNT

226, 292

1,183

9, 845

16, 270

35, 281.

-108

520.

.00

22

05

.00

10

73

19

.00

30

.00

00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 23017-BI D ESTI MATE RUN 04/ 10/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0006 08: 38: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0800 700-70589 F/ A Environnmental Health & Safety Management 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0801 700-70155 F/ A Pvnt Surf Course Maint 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0802 700- 70034 F/ A Lay Flat Rental 31, 827. 030 0. 000
FA 31, 827. 030 31, 827. 03
1. 00000 31, 827.030 31, 827. 03
0805 700-71000 CMGC Overrun Pool 159, 621. 920 19, 690. 200
F A -53,024. 600 -53, 024. 60
1. 00000 - 33, 334. 400 - 33, 334. 40
0806 900-00014 Added Item (Lunp Sum)/ Waterline Diversion 1.000 1. 000
LS 0. 000 0. 00
24,820. 45000 1. 000 24, 820. 45
0807 700-70034 F/A Geat Western Railroad Bridge Investigation 44, 023. 030 0. 000
F A 44,023. 030 44,023. 03
1. 00000 44, 023. 030 44,023. 03
0808 900-00014 Added Item (Lump Sum/ Coring 1. 000 0. 000
LS 1. 000 5, 596. 00
5, 596. 00000 1. 000 5,596. 00

CAT 0200 CURRENT AMI $13, 358,384.22 % 830,116.90$ 5, 859, 919. 78
CAT NO0300 STRUCTURES C-17-FF

0825 202- 00400 Rem Bri dge 1. 000 0. 100
EACH 0. 000 0. 00
122, 359. 05000 0. 100 12,235.91
0830 202-00405 Rem of Pilling 6. 000 0. 000
EACH 0. 000 0. 00
4,291. 33000 0. 000 0. 00
0835 206- 00000 Str Excav 725.000 20. 000
cY 133. 330 6, 319. 84

47.40000 153. 330 7,267.84



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 23017-BI D ESTI MATE RUN 04/ 10/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0006 08: 38: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES C-17-FF

0840 206- 00065 Str Bkfl (FlowFill) 63. 000 0. 000
CcY 11. 220 2,388.18
212. 85000 11. 220 2,388.18
0841 206-00100 Str Bkfl (CL 1) 1, 022. 000 0. 000
cY 100. 760 8, 892. 07
88. 25000 100. 760 8,892. 07
0842 206- 00360 Mechani cal Rei nforcement of Soil 1, 022. 000 0. 000
CcY 100. 760 2,569. 38
25. 50000 100. 760 2,569. 38
0845 206- 00200 Str Bkfl (CL 2) 60. 000 0. 000
cY 0. 000 0.00
52. 75000 0. 000 0. 00
0850 206-01781 Shoring (A 1) 1. 000 0. 900
LS 0. 000 0.00
90, 519. 97000 0. 900 81, 467. 97
0855 206-01782 Shoring (A 2) 1. 000 0. 900
LS 0. 000 0.00
92, 809. 77000 0. 900 83,528. 79
0860 403-33841 HMA (G S) (100) (PG 64-22) 370. 000 0. 000
TON 0. 000 0. 00
79. 17000 0. 000 0.00
0865 502-00460 Pile Tip 18. 000 10. 000
EACH 0. 000 0.00
147. 60000 10. 000 1, 476. 00
0870 502-00500 CJIP Splice 1. 000 0. 000
EACH 0. 000 0.00
249. 41000 0. 000 0.00
0875 502-02010 Dynanmic Pile Test 4. 000 2.000
EACH 0. 000 0.00
2,461. 00000 2. 000 4,922.00
0880 502-11274 Steel Pile (HP 12x74) 820. 000 512. 080
LF 0. 000 0.00

102. 02000 512. 080 52, 242. 40



CONTI D:

STRUCTURES C-17-FF

CAT NO0300

0885 503-00042

0890

503- 00310

0895

515-00120

0900

518- 01004

0905

601- 04550

0910

601- 40300

0915

602- 00020

0920

603-50015

0925

604- 25007

0930

606-11030

0935 613-00200

C23017
23017-BID
NHPP0253- 273

| TEM
DESCRI PTI ON

Drilled Shaft (42 In)

CSL Testing

Wat er proof i ng ( Menbr ane)

Br Expan Device (0-4 In)

Conc CL G

Struct

Conc Coating

Rei nf Steel

( Epoxy)

15 In Plastic Pipe

Vane Grate Inlet

Spec (D) (5 Ft)

Brdg Rai l

Ty 10M

2 In Elec Cond

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
495. 000
LF
542. 98000
6. 000
EACH
5, 350. 00000
2, 248. 000
sy
16. 05000
182. 000
LF
318. 89000
824. 000
cy
1, 043. 09000
862. 000
sy
14. 34000
239, 928. 000
LB
1. 33000
23.000
LF
109. 52000
1. 000
EACH
9, 974. 71000
470. 000
LF
192. 93000
510. 000
LF

23.54000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 870
0. 000
. 870

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

72.140
56. 490
. 630

0. 000
55. 600
55. 600

000
000
000

16, 786.
12, 476.
29, 262.

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 19

ESTI MATE RUN 04/ 10/ 2020

58, 924.

797.

16, 593.

.00

.00

.00

.00

15

30

08

.00

.00

.00

.00

08: 38: 42

AMOUNT

140, 561.

16, 050.

134, 172.

797.

38, 918.

23

00

.00

.00

67

30

46

.00

.00

.00

.00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 20
ESTI MATE RUN 04/ 10/ 2020

CONTI D: C23017

PCN: 23017-BID

PRQIECT NHPP0253- 273

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0300 STRUCTURES C-17-FF

0940 618-01992 Prestress Conc Box (Depth Less Than 32")

0945 621-00500 Tenp Brdg

CAT NO0301 TEMPORARY BRI DGE

0810 621-00500 Tenporary Bridge

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0815 620-00014 Field Laboratory (Special)

0820 620-00020 Sanitary Facility

CAT NO1300 WATER QUALITY
0950 203-00010 Uncl Excav (ClP)
0955 207-00205 Topsoi

0960 207-00210 St ockpi | e Topsoi

0965 212-00006 Seedi ng (Native)

ESTI MATE NO. 0006 08: 38: 42
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QY THI'S PERI OD TH' S CUMILATI VE
UNI TS QTY TO DATE PERI OD ANVDUNT
UNI T PRI CE
16, 336. 000 0. 000
SF 8, 654. 110 542, 958. 86
62. 74000 8, 654. 110 542, 958. 86
1. 000 0. 850
Ls 0. 000 0.00
687, 414. 95000 0. 850 584, 302. 71

CAT 0300

0. 000
LS
687, 414. 95000

CAT 0301 CURRENT AMT  $
1. 000
EACH
16, 889. 54000
3. 000
EACH
1, 712. 00000
CAT 0400 CURRENT AMI  $
4, 500. 000
cy
14. 17000
1, 635. 000
cy
10. 46000
1, 635. 000
Ccy
7.83000
2.800
ACRE

706. 09000

CURRENT AMI $ 4, 037, 805.05$

22,025.54 % 0.

3, 811.
3, 811.

. 000 0.
. 000

. 000 0.
. 000 0.

639,442.86$ 1,714, 751. 77

.00

. 000

00

16, 889. 54

. 000
. 000 0.
. 000 5,136

00

00$ 22,025. 54

. 000

000
000

54, 001. 87
54, 001. 87

. 000
. 000 0.
. 000 0.

00
00

. 000

00
00

. 000
. 000 0.
. 000 0.

00
00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 21
ESTI MATE RUN 04/ 10/ 2020
08: 38: 42

CONTI D: C23017

PCN: 23017-BID

PRQIECT NHPP0253- 273

REF | TEM | TEM
NO. NO. DESCRI PTI ON

QUANTI TY/ Qr

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO1300 WATER QUALITY

0970 212-00032 Soi | Condi tioni ng

0975 213-00003 Mil ching (Weed Free)

0980 213-00061 Mul ch Tacki fier

0985 604-20000 Qutlet Structure

2. 800
ACRE
2,525. 63000

2.800
ACRE
793. 00000

561. 000
LB
2. 44000

1. 000

31, 756. 78000

CAT 1300 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 250 7,939. 20
0. 250 7,939. 20

17, 556,278.79% 1,531,500.83% 7, 658, 638. 16



